CHECKLIST OF WORK DONE

Note: all mentioned here are according to ERD diagram provided by Zubair Qadri

Login and Signup Form Completed

Includes:

- 1. Login and Signup / Registration Form (for demo login and signup)
- 2. Animation on Login/Signup Screens

Admin Event Section Completed

Includes:

- 1. Dashboard
 - Designs of Navigation and Multiple Forms
- 2. Add New Event
- 3. List of Events (GridBox)
 - Events listing views with Add/Edit
- 4. Event Setup
 - Edit and Update Events
- 5. Event Schedule Setup
 - Countdown
 - Function
- 6. Venue Setup
 - Venue Location (Add / Edit)
 - Stand Booth Setup (Select Venue Location Grid Box)
- 7. Event Program Setup
 - New Program---- Add / Edit
 - Program Details---- Add / Edit
 - Program Listing
- 8. Branding and Page Setup
 - Event Page and Branding Setup (Event Information Page)

- Program Page and Branding (Edit)
 Post Event Report (post Event Information Page)
 - Cancel
 - Close

9.

- Postponed
- Active
- 10. Event Package Setup
 - Add / Edit / Delete
 - Packages Type
- 11. Event Submission Form (Form Submission Management)
 - Add / Edit

DATABASE DESIGN

Admin Event Database Designing

• Working on database design to get dynamically database controlled.

USER ROLES AND RIGHTS

- Database Working on USER Roles and Rights
- Database Working on System Modules Setup and Menus

------X------X